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To: LEA and ISD Superintendents, and PSA Directors
From: Mike Flanagan
Subject: MEAP UPDATE

Due to outside contractor delays beyond the control of the Michigan
Department of Education (MDE), the delivery of the Fall 2005 MEAP reports
have been pushed back.

Several MDE staff spent the past weekend in lowa City with Pearson
Educational Measurement (PEM), the MEAP contractor, to determine the
status of school, district, and state reporting. After extensive discussions,
the Department has been assured by Pearson that MEAP results will be
available for districts by mid- to late-February.

Due to the technical complexity and work associated with the new federally-
required testing program, creating and producing new electronic and paper
reports are taking Pearson longer than anticipated. This year's MEAP testing
cycle was more entailed than previous years, because it tested twice as
many children (nearly one million) due to the expanded requirements of No
Child Left Behind; new tests had to be developed at every grade level;
multiple test booklets were developed and used for each grade; and new cut
scores had to be developed and approved for the new tests.

Electronic postings of individual, school, and district reports will be made to
the Department's Office of Assessment and Accountability's secure website
for school district as they are delivered by the contractor. OEAA will keep
districts informed of the progress.

Attached is a letter from Pearson outlining the time line it will complete the
various MEAP report items.
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February 7, 2006

Dr. Ed Roeber

Office of Educational Assessment and Accountability
Michigan Department of Education

608 West Allegan

Lansing, Michigan 48933

Dr. Roeber,

This letter is intended to outline the schedule for producing both electronic and paper reports for
the Michigan assessment program. Due to the technical complexity and work associated with
the new fall program, creating and producing new electronic and paper reports is taking Pearson
longer than anticipated. We apologize to the students, parents, teachers, and administrators
across the state of Michigan for this delay. We are working very hard to plan for subsequent
assessment administrations with your staff to provide timely, accurate assessment reports to
promote learning.

Elementary and Middle School MEAP

MEAP Reports Completion Date
Class Roster Report February 13
Individual Student Report February 15
Demographic Report February 16
School, District, ISD, Feeder School Reports February 18
Item Analysis Reports February 21
Parent Pamphlets February 23

Electronic Data Files

Student Data File When statewide results are released

Printing and distribution of MEAP reports in districts March 4



PEARSON STEPHEN C. KROMER

EXECUTIVE VICE PRESIDENT AND
—
GENERAL MANAGER

Educational
Measurement PEARSON EDUCATIONAL MEASUREMENT

2510 NORTH DODGE STREET

IOWA CITY, IA 52245-9945

MEAP High School Assessment

MEAP reports Completion Date
School Roster Report February 27
Parent Reports March 4
Summary Report March 4
Demographic Report March 4

Electronic Data Files

Student Data File March 6

Printing and distribution of MEAP reports in districts March 13

Please know that we are working very hard to resolve this as quickly as possible.

Sincerely,

Stephen C. Kromer
Executive Vice President and General Manager





